
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/04/2001

ESTIMATE SUMMARY 20:33:43

CONTID: C12713         ESTIMATE NO: 0011 PROG 1999

PCN: 12713-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WOLF CREEK PASS UPPER NARROWS PERCENT TIME:

PROJECT NO: NH 1602-074                   

WOLF CREEK PASS UPPER NARROWS

NAME OF ROAD: US 160

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/29/2001 DATE TIME STARTED 09/12/2000

7926 S. Platte Canyon Road DATE LET 08/10/2000 DATE WORK BEGAN 09/18/2000

 DATE AWARDED 08/25/2000 DATE TIME STOPPED 01/31/2003

 DATE CONTRACT EXECUTED 09/11/2000 DATE ACCEPTED 01/31/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 09/12/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,555,141.61 PARTICIPATING $ $ 931,858.96

AWARD PROJECT AMT: 10,346,810.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-1,968.02

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,545.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.75

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.71%

10,069,926.47

931,858.96

929,890.94

903,344.97

$

$

$

$

3,485,215.14

0.00

3,485,215.14

59,845.18

3,545,060.32

-96,097.66

69,551.69

3,518,514.35

0.00

AMOUNT DUE 3,518,514.35 903,344.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 903,344.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

383.0 TIME ALLOW: 2/24/2003 ??:??:??

ORIG TIME ALLOW: 5/31/2002 ??:??:??
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

60,000.00000 60,000.001.000

0.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

5.000

EACH

350.00000 0.000.000

0.00

0015 REMOVAL OF ASPHALT MAT 0.000

0.000

202-00220  
 

48.000

SY  

40.00000 0.000.000

0.00

0020 CLEAN CULVERT 0.000

0.000

202-04002  
 

1.000

EACH

2,500.00000 0.000.000

0.00

0025 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

151.000

CY  

21.00000 0.000.000

0.00

0030 BLADING 0.000

0.000

203-01500  
 

2.000

HOUR

130.00000 0.000.000

0.00

0035 BACKHOE TRACK EXCAVATOR 2.500

1.500

203-01510  
 

32.000

HOUR

140.00000 560.004.000

210.00

0040 DOZING 17.900

0.000

203-01550  
 

21.000

HOUR

160.00000 2,864.0017.900

0.00

0045 COMBINATION LOADER 6.500

4.000

203-01594  
 

39.000

HOUR

100.00000 1,050.0010.500

400.00

0050 ROCK SCALER 2.000

0.000

203-02300  
 

2.000

HOUR

220.00000 440.002.000

0.00

0055 EROSION BALES (WEED FREE) 58.000

0.000

208-00011  
 

95.000

EACH

20.00000 1,160.0058.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SILT FENCE 5,086.000

0.000

208-00020  
 

6,858.000

LF  

4.00000 20,344.005,086.000

0.00

0065 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

1.000

EACH

350.00000 0.000.000

0.00

0070 SEDIMENT REMOVAL AND DISPOSAL 0.110

0.000

208-00100  
 

1.000

L S 

5,000.00000 550.000.110

0.00

0075 EROSION CONTROL SUPERVISOR 0.440

0.000

208-00200  
 

1.000

L S 

2,500.00000 1,100.000.440

0.00

0080 RESET DELINEATOR 6.000

0.000

210-00090  
 

34.000

EACH

20.00000 120.006.000

0.00

0085 RESET GROUND SIGN 1.000

0.000

210-00810  
 

6.000

EACH

120.00000 120.001.000

0.00

0090 RESET SIGN PANEL 0.000

0.000

210-00815  
 

0.000

EACH

150.00000 0.000.000

0.00

0095 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.500

ACRE

1,100.00000 0.000.000

0.00

0100 SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

0.500

ACRE

1,200.00000 0.000.000

0.00

0105 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.000

ACRE

700.00000 0.000.000

0.00

0110 MULCH TACKIFIER 0.000

0.000

213-00061  
 

50.000

LB  

6.00000 0.000.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

15.840

TON 

160.00000 0.000.000

0.00

0120 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 217.000

0.000

601-10075  
 

394.000

SY  

105.00000 22,785.00217.000

0.00

0125 24 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10240  
 

28.000

LF  

120.00000 0.000.000

0.00

0130 42 INCH CORRUGATED STEEL PIPE 0.000

0.000

603-10420  
 

0.000

LF  

165.00000 0.000.000

0.00

0135 42 INCH STEEL END SECTION 0.000

0.000

603-30042  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0140 INLET TYPE C (TRIPLE) (10 FOOT) 0.000

0.000

604-00460  
 

0.000

EACH

12,000.00000 0.000.000

0.00

0145 INLET TYPE D (15 FOOT) 0.000

0.000

604-00515  
 

0.000

EACH

8,000.00000 0.000.000

0.00

0150 DELINEATOR (TYPE I) (EXTRA HEIGHT) 0.000

0.000

612-00031  
 

23.000

EACH

65.00000 0.000.000

0.00

0155 DELINEATOR (TYPE II) (EXTRA HEIGHT) 0.000

0.000

612-00032  
 

2.000

EACH

70.00000 0.000.000

0.00

0160 DELINEATOR (TYPE III) (EXTRA HEIGHT) 0.000

0.000

612-00033  
 

7.000

EACH

75.00000 0.000.000

0.00

0165 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

0.000

LF  

25.00000 0.000.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION SURVEYING 0.103

0.000

625-00000  
 

0.100

L S 

150,000.00000 15,450.000.103

0.00

0175 CONSTRUCTION SURVEYING (HOURLY) 20.420

5.000

625-00001  
 

33.000

HOUR

120.00000 3,050.4025.420

600.00

0180 *MOBILIZATION 0.050

0.010

626-00000  
 

0.100

L S 

469,933.00000 28,195.980.060

4,699.33

0185 PUBLIC INFORMATION SERVICES 0.565

0.037

626-01000  
 

1.000

L S 

1,500.00000 903.000.602

55.50

0190 *PAVEMENT MARKING PAINT 10.000

0.000

627-00001  
 

270.000

GAL 

90.00000 900.0010.000

0.00

0195 *FLAGGING 6,311.000

1,242.000

630-00000  
 

17,288.000

HOUR

23.00000 173,719.007,553.000

28,566.00

0200 *TRAFFIC CONTROL SUPERVISOR 151.000

24.000

630-00002  
 

418.000

DAY 

310.00000 54,250.00175.000

7,440.00

0205 *TRAFFIC CONTROL INSPECTION 81.000

11.000

630-00007  
 

224.000

DAY 

160.00000 14,720.0092.000

1,760.00

0210 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.500

0.000

630-80335  
 

3.000

EACH

300.00000 450.001.500

0.00

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000

0.000

630-80341  
 

16.000

EACH

80.00000 560.007.000

0.00

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000

0.000

630-80342  
 

36.000

EACH

160.00000 2,560.0016.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

180.00000 720.004.000

0.00

0230 *PORTABLE MESSAGE SIGN PANEL 5.000

0.000

630-80355  
 

10.000

EACH

32,000.00000 160,000.005.000

0.00

0235 *DRUM CHANNELIZING DEVICE 32.500

0.000

630-80360  
 

65.000

EACH

90.00000 2,925.0032.500

0.00

0240 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000

0.000

630-80363  
 

4.000

EACH

90.00000 180.002.000

0.00

0245 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 9.000

0.000

630-80364  
 

18.000

EACH

90.00000 810.009.000

0.00

0250 CONCRETE BARRIER (TEMPORARY) 192.500

0.000

630-80370  
 

385.000

LF  

30.00000 5,775.00192.500

0.00

0255 *TRAFFIC CONE 47.000

0.000

630-80380  
 

94.000

EACH

17.00000 799.0047.000

0.00

0260 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A ON-THE-JOB TRAINEE 660.000

0.000

700-70020  
 

2,202.400

EACH

1.00000 660.00660.000

0.00

0270 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A PAY FOREST SERVICE FOR TIMBER 1,429.590

0.000

700-70035  
 

1,429.590

F A 

1.00000 1,429.591,429.590

0.00

0455 ADDED ITEM (DAY)/ PORTABLE MESSAGE SIGN PANNEL REMOTE 
LOCATION INSP & MTNC

87.500

24.000

900-00005  
 

147.000

DAY 

425.00000 47,387.50111.500

10,200.00

0460 ADDED ITEM (DOLLAR)/ PLUS FOR PHONE 73.670

0.000

900-00006  
 

205.380

DOL 

1.00000 73.6773.670

0.00

0465 30 IN CSP 0.000

0.000

603-10300  
 

125.000

LF  

157.78000 0.000.000

0.00

0470 30 IN SES 0.000

0.000

603-30030  
 

1.000

EACH

973.00000 0.000.000

0.00

0475 INLET TY C (10 FT) 0.000

0.000

604-00310  
 

2.000

EACH

6,020.00000 0.000.000

0.00

0480 CRANE (RUBBER TIRED) MCR LINE 3 - 150TON CRANE WITH 
OPERATOR

23.500

5.500

203-01610  
 

37.000

HOUR

230.00000 6,670.0029.000

1,265.00

0485 ADDED ITEM (LUMP SUM)/ MCR LINE 4 - SUPPLY AND INSTALL
INCLINOMETER

1.000

0.000

900-00014  
 

1.000

L S 

7,940.00000 7,940.001.000

0.00

0490 ADDED ITEM (DAY)/ VARIABLE MESSAGE PANEL COORDINATION,
MINOR MAINTENANCE, AND

0.000

11.000

900-00005  
 

63.000

DAY 

640.00000 7,040.0011.000

7,040.00

0515 ADDED ITEM (LUMP SUM)/ DIRECT AND INDIRECT COSTS FOR 
WINTER SHUTDOWN

0.000

0.000

900-00014  
 

1.000

L S 

571,554.14000 0.000.000

0.00



CONTID: C12713         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 ADDED ITEM (LUMP SUM)/ FIELD AND HOME OFFICEOVERHEAD 
COSTS AND FIXED-COST BID ITEMS

0.000

0.000

900-00014  
 

1.000

L S 

582,167.74000 0.000.000

0.00

0525 ADDED ITEM (LUMP SUM)/ ESCALATION COSTS 0.000

0.000

900-00014  
 

1.000

L S 

90,000.91000 0.000.000

0.00

0530 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMPORARY) 0.000

0.000

900-00012  
 

340.000

LF  

3.00000 0.000.000

0.00

0535 ADDED ITEM (SQUARE FOOT)/ MCR LINE #9 - IMPACTS TO 
GROUND NAIL WALLS

0.000

0.000

900-00021  
 

7,568.000

SF  

11.15000 0.000.000

0.00

0540 ADDED ITEM (LUMP SUM)/ EXTENDED USE OF TRAFFIC CONTROL
DEVICES AND PORTABLE MESSAGE

0.000

0.000

900-00014  
 

1.000

L S 

75,270.00000 0.000.000

0.00

0545 ADDED ITEM (DOLLAR)/ MCR LINE 11-  RENTAL OF 
REFLECTORLESS TOTAL STATION

0.000

0.000

900-00006  
 

503.220

DOL 

1.00000 0.000.000

0.00

0550 ADDED ITEM (LUMP SUM)/ COSTS FOR GROUND NAILED WALL 
RAMP IMPACTS

0.000

0.000

900-00014  
 

1.000

L S 

17,220.00000 0.000.000

0.00

0560 MULCHING (HYDRAULIC) MCR LINE 14 - SUBSTITUTION OF 
MULCHING (HYDRAULIC) FOR MULCH

0.000

0.000

213-00011  
 

0.500

ACRE

700.00000 0.000.000

0.00

0585 ADDED ITEM (CUBIC YARD)/ FLOW-FILL AT STATION 38+10 - 
30 INCH CSP

0.000

0.000

900-00004  
 

56.500

CY  

35.00000 0.000.000

0.00

3030 ADDED ITEM (DOLLAR)/ PAYROLL DISPUTE FOR BOGUE LODGING
DEDUCTIONS

0.000

0.000

900-00006  
 

-13,400.970

DOL 

1.00000 0.000.000

0.00

CAT 648,261.1462,235.832,743,256.31CURRENT AMT0200 $ $ $
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0300 N-09-F  TUNNEL 

0290 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

3,440.000

CY  

21.00000 0.000.000

0.00

0295 *TUNNEL EXCAVATION 0.000

0.000

211-00001  
 

901.000

LF  

3,200.00000 0.000.000

0.00

0300 ADIT EXCAVATION 0.000

0.000

211-00050  
 

208.000

LF  

470.00000 0.000.000

0.00

0305 ROCK REINFORCEMENT (TEMPORARY A) 0.000

0.000

211-01121  
 

28,191.000

LF  

11.00000 0.000.000

0.00

0305 MATERIAL ALLOWANCE ROCK REINF (TEMP A) COMPLETE 7,932.429

0.000LF  

1.40000 11,105.407,932.429

0.00

0310 ROCK REINFORCEMENT (TEMPORARY B) 0.000

0.000

211-01122  
 

2,800.000

LF  

36.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE ROCK REINF(TEMPB) 8,265.724

0.000LF  

1.45000 11,985.308,265.724

0.00

0315 *ROCK REINFORCEMENT (PERMANENT A) 4,925.000

1,480.000

211-01123  
 

11,471.000

LF  

51.00000 326,655.006,405.000

75,480.00

0320 *ROCK REINFORCEMENT (PERMANENT B) 0.000

0.000

211-01124  
 

420.000

LF  

31.00000 0.000.000

0.00

0325 BOREHOLE EXTENSOMETERS 0.000

0.000

211-01170  
 

296.000

LF  

385.00000 0.000.000

0.00

0330 PRESSURE CELL PAIRS 0.000

0.000

211-01180  
 

14.000

EACH

2,500.00000 0.000.000

0.00
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0300 N-09-F  TUNNEL 

0335 OPTICAL SURVEY TARGETS 0.000

0.000

211-01190  
 

67.000

EACH

50.00000 0.000.000

0.00

0340 CONVERGENCE REFERENCE POINT ARRAYS 0.000

0.000

211-01195  
 

3.000

EACH

1,200.00000 0.000.000

0.00

0345 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

0.000

LB  

2.40000 0.000.000

0.00

0345 MATERIAL ALLOWANCE STOCKPILED STEEL SETS 0.000

0.000LB  

1.25000 0.000.000

0.00

0345 MATERIAL ALLOWANCE STOCKPILED STEEL SETS 0.000

0.000LB  

1.25000 0.000.000

0.00

0350 SHOTCRETE (3 INCH MIN THICK, 4000 PSI MIN STRENGTH) 0.000

0.000

601-10065  
 

7,509.000

SY  

125.00000 0.000.000

0.00

0350 MATERIAL ALLOWANCE SHOTCRETE STEEL FIBER REINFORCEMENT 3,300.000

0.000SY  

4.92000 16,236.003,300.000

0.00

0355 SHOTCRETE (4 INCH MIN THICK, 4000 PSI MIN STRENGTH) 0.000

0.000

601-10070  
 

868.000

SY  

235.00000 0.000.000

0.00

0360 VERTICAL DRAINAGE WICK 297.000

0.000

605-17000  
 

19,293.000

LF  

3.00000 891.00297.000

0.00

0365 CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

0.500

L S 

150,000.00000 0.000.000

0.00

0370 *MOBILIZATION 0.250

0.050

626-00000  
 

0.500

L S 

469,933.00000 140,979.900.300

23,496.65
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PCN: 12713-BID    ESTIMATE RUN 10/04/2001

PROJECT: NH 1602-074                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0300 N-09-F  TUNNEL 

0495 ADDED ITEM (DOLLAR)/ LIEN AGAINST KIEWIT WESTERN FOR 
MATERIALS/SERVICES SUPPLIED

0.000

-3,052.640

900-00006  
 

0.000

DOL 

1.00000 -3,052.64-3,052.640

-3,052.64

0555 ADDED ITEM (LUMP SUM)/ MCR LINE 13 - TERMINAL BOX FOR 
3 BOREHOLE EXTENSOMETERS

0.000

0.000

900-00014  
 

1.000

L S 

805.00000 0.000.000

0.00

0565 ADDED ITEM (EACH)/ MCR LINE 15 - INSTALLATION AND 
MAINTENANCE OF BULKHEADS AT E

0.000

0.000

900-00007  
 

2.000

EACH

17,076.00000 0.000.000

0.00

0570 ADDED ITEM (DOLLAR)/ PURCHASE EXCESS ROCK 
REINFORCEMENT

0.000

0.000

900-00006  
 

8,847.830

DOL 

1.00000 0.000.000

0.00

0575 ADDED ITEM (DOLLAR)/ PURCHASE STOCKPILED STRUCTURAL 
STEEL

0.000

0.000

900-00006  
 

97,662.490

DOL 

1.00000 0.000.000

0.00

0580 ADDED ITEM (DAY)/ MCR LINE 16 - HEAT TUNNEL AND ADITS 
TO MINIMUM TEMPERATURE

0.000

0.000

900-00005  
 

20.000

DAY 

552.46000 0.000.000

0.00

CAT 504,799.9695,924.015,881,019.02CURRENT AMT0300 $ $ $

CAT NO0301 WALL-N-09-A 

0375 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 12,849.000

25,091.000

203-00010  
 

73,118.000

CY  

21.00000 796,740.0037,940.000

526,911.00

0380 *ROCK SCALER 0.000

0.000

203-02300  
 

0.000

HOUR

220.00000 0.000.000

0.00

0385 *GROUND NAILED WALL 0.000

2,424.000

504-06100  
 

6,903.000

SF  

55.00000 133,320.002,424.000

133,320.00

0385 MATERIAL ALLOWANCE HARDWARE 0.000

0.000SF  

18.78000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0301 WALL-N-09-A 

0390 WIRE MESH 0.000

6,564.000

607-55100  
 

58,927.000

SF  

2.20000 14,440.806,564.000

14,440.80

0390 MATERIAL ALLOWANCE ROCK FALL WIRE MESH 74,955.000

-6,560.067SF  

0.30000 20,518.4868,394.933

-1,968.02

0395 CONSTRUCTION SURVEYING 0.010

0.000

625-00000  
 

0.200

L S 

150,000.00000 1,500.000.010

0.00

0400 *MOBILIZATION 0.100

0.020

626-00000  
 

0.200

L S 

469,933.00000 56,391.960.120

9,398.66

CAT 1,022,911.24682,102.442,168,769.00CURRENT AMT0301 $ $ $

CAT NO0302 WALL-N-09-B 

0405 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 50,529.000

895.000

203-00010  
 

109,048.000

CY  

21.00000 1,079,904.0051,424.000

18,795.00

0410 *ROCK SCALER 185.500

279.250

203-02300  
 

562.000

HOUR

220.00000 102,245.00464.750

61,435.00

0415 *GROUND NAILED WALL 0.000

0.000

504-06100  
 

665.000

SF  

55.00000 0.000.000

0.00

0420 WIRE MESH 22,135.000

0.000

607-55100  
 

54,160.000

SF  

2.20000 48,697.0022,135.000

0.00

0425 CONSTRUCTION SURVEYING 0.149

0.000

625-00000  
 

0.200

L S 

150,000.00000 22,350.000.149

0.00

0430 *MOBILIZATION 0.100

0.020

626-00000  
 

0.200

L S 

469,933.00000 56,391.960.120

9,398.66
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:33:43

CUMULATIVE
AMOUNT

CAT NO0302 WALL-N-09-B 

0500 ADDED ITEM (DOLLAR)/ MCR LINE 6 - CRANE MOBILIZATION 
FOR SHOTCRETE

0.000

0.000

900-00006  
 

2,618.000

DOL 

1.00000 0.000.000

0.00

0505 ADDED ITEM (LUMP SUM)/ SOIL RETENTION COVERING - 
GROUND SURFACE STABILIZATION ZONE

0.000

0.000

900-00014  
 

1.000

L S 

434.33000 0.000.000

0.00

0510 ADDED ITEM (LUMP SUM)/ MCR LINE 8 - JUNE 4, 01 
ROCKFALL IMPACTS - HAUL STANDBY,

0.000

0.000

900-00014  
 

1.000

L S 

6,183.35000 0.000.000

0.00

CAT 1,309,587.9689,628.662,702,597.28CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0435 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

32,000.00000 32,000.001.000

0.00

0440 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0445 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 59,500.000.0059,500.00CURRENT AMT0400 $ $ $

$ 3,545,060.30929,890.94$13,555,141.61$CURRENT AMTPROJECT TOTAL


